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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Tuesday, May 10, 2011  REPORT NO. 099 

WEATHER  Mostly sunny, moderate‐to‐strong wind from southeast  TEMPERATURE  L:75°  H:90°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

12 – USA Environment (USA) 
10 – Shirley & Sons  
2 – Chris Ransome & Associates (CRA) 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
JCB Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Water Truck 
Barge‐Mounted Excavator (2) 
‘Jim Dandy’ Tug Boat 
Jon Boat 
Aggregate Transport Barge 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time:  Location:  Height (inches):  No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Aubrey Pearson (USA Health & Safety Officer).  

Main topics:  proper decon procedures for personnel and equipment working in the Western Cell, stay 
hydrated, and hearing protection. 

 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Place Armor Cap C rock in the Eastern Cell 

 Continue stabilizing low‐lying areas in the Western Cell by mixing in Portland cement; four truckloads of 
cement are scheduled for delivery on this date 

 Complete a progress survey (CRA) 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
07:30  John Verduin and John Laplante (Anchor QEA) arrived at the Admin area. 
 
08:00  Completed a tailgate Health and Safety Meeting for J. Verduin and J. Laplante.  Main topics:  route to 

hospital, truck traffic, and stay hydrated. 
 
08:10  R. Brown, J. Verduin, and J. Laplante mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Two cement trucks onsite, pumping cement into the Western Cell to the west of the rock access point 

 Placing Armor Cap C rock in the Eastern Cell 
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08:55  The aggregate transport barge was unloaded and began transit to the LaBarge Property. 
 
09:00  First cement truck of the day completed unloading and departed the TxDOT ROW/SJRWP area. 
 
09:10  A portion of the USA crew began construction of another interim berm in the east section of the low‐lying 

area in the Western Cell, located approximately 100 feet north of the current interim berm. 
 
10:00  Second cement truck of the day completed unloading and departed the TxDOT ROW/SJRWP area. 
 
10:05  USA began mixing Portland cement into the Western Cell to the west of the rock access point using a long‐

reach excavator. 
 
10:10  Cesar Garcia on‐site at the TxDOT ROW/SJRWP area; CRA (2 crew) on‐site at the TxDOT ROW/SJRWP area. 
 
10:30  Aggregate transport barge returned to the Eastern Cell with a load of Armor Cap C rock. 
 
10:55  Placement of geotextile and Armor Cap C rock in the Eastern Cell resumed. 
 
11:00  Steve Tzhone (USEPA) arrived at the TxDOT ROW/SJRWP area. 
 
11:25  Two cement trucks (third and fourth of the day) arrived at the TxDOT ROW/SJRWP; the trucks are 

temporarily being staged at the equipment laydown area near the main access gate. 
 
11:30  R. Brown, J. Verduin, J. Laplante, and S. Tzhone mobilized to the Admin area. 
 
11:45  R. Brown, J. Verduin, and J. Laplante met with Ed Fendley (USA) over lunch. 
 
13:05  R. Brown, J. Verduin, and J. Laplante mobilized to the LaBarge Property.  The aggregate transport barge has 

already completed loading (third load of the day) and is in transit to the SJRWP.  Remaining crew at the 
LaBarge Property are maintaining the Armor Cap C stockpile. 

 
13:20  R. Brown, J. Verduin, and J. Laplante mobilized to the Admin area.   
 
13:30  David Keith (Anchor QEA) arrived at the Admin area. 
 
14:00  R. Brown, J. Verduin,  J. Laplante, and D. Keith mobilized to the TxDOT ROW/SJRWP area.  Current Activities: 

 Pumping two truckloads of cement (third and fourth of the day) into the Western Cell 

 Placing Armor Cap C rock in the Eastern Cell; tan‐colored turbidity from the Armor Cap C rock is evident 
in the water from the placement point to approximately 150 feet north of the placement point; no 
turbidity is evident at or outside the turbidity curtain 

 CRA collecting progress survey data 
 
14:30  Third and fourth loads of cement of the day have been unloaded; two cement trucks departed the TxDOT 

ROW/SJRWP area. 
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14:35  USA crew began mixing cement into the southeast portion of the Western Cell using two long‐reach 

excavators. 
 
14:40  Steve Tzhone (USEPA) arrived at the TxDOT ROW/SJRWP area. 
 
14:45  Aggregate transport barge completed unloading (third load of day) and began transit to the LaBarge 

Property. 
 
14:50  S. Tzhone and D. Keith departed the TxDOT ROW/SJRWP area to view potential future sample locations. 
 
15:00  Wendell Mears (Anchor QEA) arrived at the TxDOT ROW/SJRWP area. 
 
15:50  R. Brown, J. Verduin, J. Laplante, and W. Mears mobilized to the Admin area; USA crew is continuing to mix 

cement into the southeast portion of the Western Cell. 
 
16:10  J. Verduin and J. Laplante departed the Admin area, off‐site for the day. 
 
16:40  R. Brown and W. Mears departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Continued stabilization of low‐lying areas in the Western Cell using four truckloads (101 tons) of 
Portland cement; four 2,800‐square foot grids (11,200 square feet) in the Western Cell were stabilized 

 Placed Armor Cap C rock in the Eastern Cell (water‐based operations) 

 Collected progress survey data (CRA) 
 
Persons On‐site on this Date: 
USEPA – Steve Tzhone 
Anchor QEA – Randy Brown, John Verduin, John Laplante, David Keith, Wendell Mears 
USA Environment – Ed Fendley, Cesar Garcia, Ron Griffith, Aubrey Pearson, and 8 crew 
Shirley & Sons – 10 crew 
Chris Ransome & Associates – 2 crew 
 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/10 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  14,944  14,944 (120%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,926  1,926 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,643  20,643 (78%) 
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Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/10 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  11,709  11,709 (94%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,926  1,926 (16%) 

Armor Cap C  6”  ton  800  contractor measure  6,908  7,708 (72%) 

Armor Cap D  8”  ton  0  contractor measure  18,186  18,186 (69%) 

All Types:  39,529 (64%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

6 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.75  DATE   5/10/11 

(Signature on Hardcopy) 
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Photo 1 – Delivering Portland cement to the Western Cell; crew with water hose at left of photo to mitigate dust. 
 

 
Photo 2 – Mixing Portland cement into the Western Cell to the left of the rock access point. 
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Photo 3 – Constructing an interim berm in the eastern portion of the Western Cell. 
 

 
Photo 4 – Interim berm constructed in the eastern portion of the Western Cell. 
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Photo 5 – Placing Armor Cap C rock in the Eastern Cell. 
 

 
Photo 6 – Mixing cement into a low‐lying area in the southeast portion of the Western Cell. 
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